



Direct Edge Symbol Migration Schedule

Monday, June 21, 2010:

Test Symbols
ZVV, ZVZZT

Friday, July 2, 2010:

First set of production symbols
WRLS, XFN, ZZC

Wednesday, July 7, 2010:

First and second set of production symbols
MBI, SKS, WRLS, XFN, ZZC

Friday, July 9, 2010:

Tape A/B: MBI, SKS, WA - ZZZZZ
Tape C: SQ - ZZZZZ

Tuesday, July 13, 2010:

Tape A/B: MBI, SKS, WA - ZZZZZ
Tape C: FH - ZZZZZ

Thursday, July 15, 2010:

50% Tape A/B and 100% Tape C
Tape A/B: LW - ZZZZZ
Tape C: A - ZZZZZ

Monday, July 19, 2010:

100% - All in
Tape A/B & C: A - ZZZZZ

Throughout the migration process, our goal is to deliver a seamless transition for all our customers. If you have questions at any point, please visit the [Exchange Launch](#) section of our web site for up to date information. You can also contact your Direct Edge account representative directly or email demigration@directedge.com.